



An Intensive 5-Day Online Training Course

# Advanced Project Management

## PROGRAMME SUMMARY

This EuroMaTech virtual training course covers how to take responsibility as a project manager for the whole project lifecycle, making sure agreement is reached with key stakeholders in defining the project objectives. With project complexity, dealing with people is very apparent, so developing skills and having a plan to communicate horizontally across the project team, the functional work streams and vertically with senior levels of management is paramount. Knowing what will be delivered, by when, by who, how etc., means effective scope definition and utilizing scheduling methods to gain agreement to proceed is essential for supporting project control. Plans must be realistic though and thought through risk management and contingency planning is necessary and essential. Finally executing the plans will involve reporting, managing issues and change control, before on completion, closing the project appropriately and learning lessons for the next project.

Date	Venue	Fee(\$)
27 Jun - 01 Jul 2021	Live / Online	US\$ 2,400
12 - 16 Sep 2021	Live / Online	US\$ 2,400
28 Nov - 02 Dec 2021	Live / Online	US\$ 2,400
05 - 09 Dec 2021	Live / Online	US\$ 2,400

## INTRODUCTION

This EuroMaTech virtual training course examines advanced project management tools and techniques, building on the basics, to help ensure success for medium to large and complex projects. Project management processes are examined in detail, with advanced thought process, and includes, as stakeholders, what senior management must do within an organization, to support projects and enable successful delivery.

This virtual training course aligns with the Project Management Institute's (PMI®) Project Management Body of Knowledge (PMBOK®)

### Participants will develop the following competencies:

- Project Initiation and start up, including roles and responsibilities
- Project scope management in order to build quality into project plans
- Project planning and estimating, including resource and costs
- Critical path and critical chain methodologies to enhance scheduling thought process, and the development of solid, reliable, efficient and effective project plans
- Stakeholder identification and analysis, with strategies for engaging different types of stakeholders
- Advanced project risk and uncertainty analysis. Strategies for handling uncertainty, and applying advanced methods for applying a project management risk process

Classroom  
learning service  
available



## TRAINING METHODOLOGY

This EuroMaTech virtual training course will combine presentations with interactive practical exercises, supported by video materials, activities and case studies. Delegates will be encouraged to participate actively in relating the principles of project management to the particular needs of their workplace.



## In-house Training

EuroMaTech is capable of conducting this training programme exclusively for your delegates. Please e-mail us on [inhouse@euromatech.ae](mailto:inhouse@euromatech.ae) for further information and/or to receive a comprehensive proposal.



+971 50 196 6003

**Email Address:**  
[info@euromatech.ae](mailto:info@euromatech.ae)

**Website:**  
[www.euromatech.com](http://www.euromatech.com)

## WHO SHOULD ATTEND

- Project managers responsible for delivering medium-to-large scale cross-functional projects
- Personnel or managers assigned to projects, who want to learn a structured method and approach for managing projects
- Functional support managers who wish to obtain a clear understanding of the project management process and how they fit into the process
- Middle and senior managers who are responsible for supporting the project management process across an organisation and want a solid understanding of project management

## PROGRAMME OBJECTIVES

This Advanced Project Management virtual training course aims to enable participants to achieve the following objectives:

- Increased confidence in time and cost estimates
- Focus on risk management throughout the project life cycle
- Options for handling difficult stakeholders, issues and conflict management
- Track and report project progress with solid metrics, not speculation, enabling control options for sponsors
- Improve stakeholder approach, communication and involvement

## QUALITY CERTIFICATIONS & ACCREDITATIONS



*The PMI® Registered Education Provider logo is a registered mark of the Project Management Institute, Inc.*

# COURSE OUTLINE



## Day 1

### Introduction

- Why do we do Projects?
- What is a Project?
- What is Project Management?
- Project Delivery Systems / Life-cycle Models
- Initiating Projects
- Project Selection
- Selecting the right Project Manager
- Project Objectives
- Identification of Stakeholders
- Stakeholder Analysis
- Management of Stakeholders

## Day 2

### Planning

- Scope Identification
- Estimating Duration Assessment
- Planning and Scheduling Methods
- Critical Path Scheduling
- Resource Allocation Methods
- Time-Cost Trade-off
- Lead / Lag
- Critical Chain Scheduling

## Day 3

### Proactive Project Risk Management

- What do we mean by Risk?
- Risk vs. Uncertainty
- Attitudes Towards Risk
- Risk Identification, Factors and Sources
- Risk Analysis Approaches
- Qualification and Quantification of Probability and Impact
- Dealing with Subjective Elements of Risk
- Risk Strategies

## Day 4

### Executing

- Lean Construction Strategies
- Staff Acquisition
- Team Development and Motivation
- Leadership vs Management
- Management styles and Conflict Handling

## Day 5

### Establishing your Leadership Presence with Impact

- Monitoring and Controlling
- Earned Value Management
- Implementing Risk strategies
- Project Closing

# Advanced Project Management

✓	Date	Venue	Fee(\$)
	27 Jun - 01 Jul 2021	Live / Online	US\$ 2,400
	12 - 16 Sep 2021	Live / Online	US\$ 2,400
	28 Nov - 02 Dec 2021	Live / Online	US\$ 2,400
	05 - 09 Dec 2021	Live / Online	US\$ 2,400

All Fees are subject to 5% Value Added Tax (VAT)\*

## Your Details

Name (Mr/Ms):.....  
Position:..... Organisation:.....  
Address:.....  
.....  
City / Country: .....  
Telephone: ..... Email: .....

## Mode Of Payment

Please find enclosed a cheque made payable to EuroMaTech

Please invoice me

Please invoice my company as follows:

Contact Name: .....

Company Name: .....

Address:.....

Email: .....

### Documentation

High Quality material has been prepared by the Seminar Leader for distribution to delegates.

### Certificates

A Certificate of Completion will be issued to those who attend & successfully complete the programme.

### Registration & Payment

Please complete the registration form on this page & return it to us indicating your preferred mode of payment.

For Further Information, email us at [info@euromatech.ae](mailto:info@euromatech.ae).

### Cancellation Policy

Request for seminar cancellation must be made in writing & received at EuroMaTech three weeks prior to the seminar date. A U.S.\$250/- processing fee will be charged per delegate for each cancellation. Thereafter, we regret that we are unable to refund any fees due, although in such cases we would be happy to welcome a colleague who would substitute for you.

### Disclaimer

EuroMaTech reserves the right to alter the content, location of the Seminar, or the identity of the speakers in case of events beyond our control.

### Contact Us:

#### U.K. Office:

109 Mount Pleasant  
Liverpool L3 5TF, United Kingdom  
Telephone: +44 151 709 7100  
Fax: +44 151 709 7181

#### Middle East Office:

P.O. Box 74693  
Dubai, United Arab Emirates  
Telephone: +971 4 4571 800  
Fax: +971 4 4571 801

#### Email Address:

[info@euromatech.ae](mailto:info@euromatech.ae)

#### Website:

[www.euromatech.com](http://www.euromatech.com)